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CSC Project Status As of Feb 8, 2005 
Description Responsibility Scope/Status Target/Estimated 

Date 

FY 2005 Initiatives 
1. Trial 

Enhancement 
Project 

 

John Sansing/ 
Karen 
McBride 

The project kick off meeting was held in November, the draft Requirement document 
was released for comment on January 19, 2005.  Comments were due by Feb 4th.  
Comments are still outstanding from NOAA on DW impact and NIST and EDA. A 
walk thru of the requirements document is being planned.  The updated Trial Table 
format is expected to be delivered by May.  This must be installed before the budget 
execution module enhancements. 

 
 
FY 2005 Initiative Priority 
1. TRIAL TABLE & POSTING ROUTINE ENHANCEMENTS: 

Priorities: NIST = 2;        CENSUS = 1 

10.            MULTIPLE FUNDING SOURCES ON A SINGLE PROJECT: 

Priorities: CENSUS = 5 

Roll-out to the 
Bureaus 
May/2005 

2. Budget 
Enhancements 

Karen 
McBride 

The final Functional Requirements Document was approved by the bureaus.  The final 
project plan is being developed.  
 
The following enhancements are being planned for Phase I (FY05):   
1.Record Category B apportionments by quarter using the same technique as are used 
with Category A.  This permits the allotment and budget screens to reference a single 
apportionment pool rather than separate pools for each quarter. 
2. Add pennies to amount fields in the Budget screens.  Posting process must post to 
the penny in the Trial Table. 
3. The methods used to calculate the total resources shown on the Budgetary Resources 
screen have a very complex calculation process.  This enhancement is to change this 
process so that it simply adds the amounts entered on the screen that are related to 
resources and gives a total.  This total will be used to control the apportionment 
process.  The screen will include a pop-up display that shows the resources amounts by 
both the SF-133 Report on Budget Execution and SF-132 Request for Apportionment 
categories. 

Estimated date 
for delivery to the 
bureaus is June 1 
– July 1, 2005 
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Date 
 
FY 2005 Initiative Priority 

5.  BUDGET EXECUTION MODULE ENHANCEMENTS: 
Priorities: NOAA = 3;                  CENSUS = 2 

3. RAU Project Jeff Martin The Bureau "kick-off" meeting was held on Feb 4th.  This meeting was held with the bureaus 
with the main goal of reviewing the reimbursable project to date and getting concurrence on 
the plan.  Phase II is tentatively scheduled for the April/June Maintenance and includes these 4 
AR’s.   

 AR 15745 – Refine WIP allocation process to manage pennies and small unallocated 
amounts.  This also includes report updates to RADG107. 

 AR 16415 – Add a feature to allow a user to move allocated costs between agreements 
and orders within the same project. 

 AR 16457 – Negative Order Balances on Non-Direct Sales orders indicate an error 
condition and the user will have to release these items. 

 AR 16443 – System needs to release costs on zero balance orders. 
 
Phase III will consist of writing requirements to enhance the WIP process to post results when 
no bills are issued.  This will post revenue to customers in time to support the financial 
reporting.  Bureaus were asked to get with their financial statements accountant and prepare a 
packet consisting of a Trial Balance, the matching FACTS I (Hyperion) transmission, and a 
copy of the accountants workpapers that gets from TB to FACTS submission.  This 
information is due by Feb 22nd.  The other item on the Phase II list, First In First Out has been 
closed at this point.  Phase II code will not be delivered this FY. 
 
A monthly Bureau working group meeting will be held to discuss best practices and lessons 
learned related to the WIP process. 
 
FY 2005 Initiative Priority 

4. REIMBURSABLE MODULE ENHANCEMENTS: 

Priorities: NIST = 1 
 

Estimated Dates: 
 
Phase II ARs will 
be delivered in 
the April/June 
Standard 
Maintenance 
Release 
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Initiatives Continuing from 2004 
4. CSTARS-to-

CFS Interface  
 

Jerry 
Rorstrom-Lee 

• Accenture has completed programming for the ORSI (Obligation & Requisition Standard Interface) 
interface which includes the CSTARS, TIBCO, & CFS components.  Accenture delivered the 
integration tested code to the CSC on 1/26/05 & 1/27/05.  Functional testing began on 1/28/05 and 
is scheduled for completion on 2/28/05.  The code will be delivered to the bureaus on 3/2/05. 

 
• We submitted the final CSTARS/ORSI Deployment Plan to the bureaus on 1/25/05 for acceptance 

by the end of this week.  On 2/1/05, we submitted the draft CSTARS/ORSI Installation Guide to 
the bureaus for comment by 2/8/05.  We also disseminated the CSTARS/ORSI Monthly Newsletter 
(January 2005) and published it on the CSC web page. 

 
• The draft CSTARS/ORSI Training Plan & associated training materials was sent to the bureaus for 

review and comment on 2/3/05.  Comments are due 2/10/05. 
 
• Bureaus are being asked to create a deployment plan by the end of February. 
 
The following web site contains the CSTARS/ORSI Interface Deployment Monthly Newsletter 
http://205.159.118.129/ORSI/CSTARS.htm.  

Delivery to 
Bureaus 3/2/2005

5. CPCS Test 
Environment 
Implemented 
at the CSC 

Sue Masser This effort involves setting up a test CPCS database at the CSC so that CPCS programming 
and testing can be performed at the CSC to offset the reduction in Census resources.  SSD 
Functional testers began preliminary testing and collection of system documentation.  
NIST has agreed to provide assistance. 

TBD 

6. CRS –
Performance 
Metrics 

Tom Lambird The Team continues to prototype data entry screens for performance reporting module and sent 
out the draft for user review.  The programming is being completed by Census.  The Office of 
Budget is defining the requirements.  This effort is on hold, awaiting discussions between the 
Office of Budget and OMB to finalize requirements.  The CSC is coordinating and 
documenting the requirements. 

 
 
TBD – On Hold 

7. CRS –
Priorities 

Tom Lambird The Team is evaluating the changes needed for CRS.  These changes are being prioritized.  A 
high level Secretary View is being evaluated.  A CRS demonstration was provided to the 
Deputy Secretary. 

TBD 

8. SF224 
Enhancement 
(NIST MOU) 

Joe Burkot Bureau acceptance of final detail-level design V1.4 has been received from Census, EDA and 
NIST.  NOAA indicated they will not accept the design because it did not include NOAA 
requirements for labor data.  These labor data requirements were not included in the SF224 
Enhancement requirements document.  Staff met with NOAA and programmers to clarify 

Deliver to 
Bureaus 3/2/2005
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Date 
requirements for the SF 224 report to address NOAA concerns.  ARs 16522 and 16521 have 
been created to address these issues.  Another AR for the labor issues is being developed.  
NIST with support from other Bureaus and oversight from CSC QA Section, will conduct the 
acceptance testing at the CSC. 
 
The CSC is evaluating whether the 224 effort can be delivered before CSTARS. 

9. Standard 
Maintenance  

 

Amy 
Sommerville 

Staff is preparing for the February maintenance release.  The list of planned ARs to be 
included has been communicated to the bureaus.  The release contains 17 CFS ARs, 1 
DW AR, and 3 CPCS ARs. 

Delivered to 
Bureaus 2/15/05  
 

10. Prior Year 
Adjustments 
Phase II 

 The primary functionality of this next phase of the Prior Year enhancement is: 
(1) When final payments are accomplished (i.e., on PM005) we will turn Prior Year 
Adjustments to Undelivered Orders from "unpaid" status to "paid" status. 
(2) Conversely, when vendor payments are voided (i.e., on PM041 or PM042) we will turn 
Prior Year Adjustments to Undelivered Orders from "paid" status to "unpaid" status. 
(3) We will modify the "midstream" transactions (i.e., any screen that accrues expenditures, 
such as PM030, PM034, PM050, PM054, PM003, PM020, PM044 and associated packages) so 
that they do not interfere with the proper postings described above in (1) and (2). 
 
The development team plans to complete coding and unit/integration testing earlier 
than expected.  One file required for Prior-Year is locked by CSTARS project. Revised 
date TBD. 

Estimated Dates: 
Delivery to 
Bureaus 7/01/05 
 
Revised delivery 
date TBD 

11. E-Travel 
Interface 

Karen 
McBride 

Contract for the E-Travel was awarded to Electronic Data System (EDS).  Effort is to be 
completed this FY.  Meetings are on-going.  Scope and strategy of effort for the CSC is being 
determined 

TBD 

12. AP 
Disbursement 
Report 

Karen 
McBride 

The CFS Accounts Payment (AP) module will be modified to support the generation of 
Disbursements Reports by Category that will be used for financial statement reporting and as 
an additional aid for the manual creation of erroneous payments reports.  The Disbursements 
Reports by Category will be used to calculate the disbursements reported by the bureaus in 
CFS and generate a series of reports which may be used to validate the Report on Budget 
Execution and Budgetary Resources disbursements balance. The reports will also categorize 
the disbursements into the following types: Grants, Salaries, Vendor Payments and Intra-
Governmental Payment and Collection (IPAC) Payments.  Additional reports will provide data 
by general ledger account; bureau, Treasury Appropriation Fund Symbol (TAFS) and fund 
code; and allow selection of data by fiscal month, quarter, cumulative-to-date and total.  The 

Standard 
Maintenance 
Delivery for Feb 
15, 2005 
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Date 
reports will not provide detailed transaction data. 

CSC Working Groups – Business Case Analysis 
13. Web 

Migration 
Business Case 
 

Lillian Yeh The draft of the Web Architecture Feasibility Study is submitted for CSC internal 
review. It analyzed data provided by bureaus and CSC and used cost/benefit modeling 
to propose alternatives to migrate into a future CBS web environment. The 
recommendations will be reviewed by the Web Working Group on February 11th 
before presented to the next Exec Board meeting. The final results, coupled with other 
decisions made on the Finance Business Case study and CBS Portal study, will become 
the 'To Be' scenario to formulate the migration plan in the concurrent effort of 
establishing the CSC Enterprise Architecture. The CBS Web is to provide enabling 
capability for supporting the DOC financial business operations and extending the 
useful life of CBS. 

Feasibility Study 
3/15/05 

14. Testing – 
Quality 
Assurance 
Working 
Group 

Sue Masser This group is responsible for planning and organizing the acceptance testing of all software 
delivered by the OFM-CSC.  The group will coordinate testing activities, testing schedules and 
testing resources.  We are looking to use this as a venue for developing and sharing test scripts.  
This group will meet monthly, but may meet more frequently if needed. 
 
The Kick-off meeting was held on Nov 17, 2004.  Representatives from each Bureau attended 
the meeting.  The major topics were:  the testing process, the new regression testing tool 
(Mercury Quick Test), the maintenance release testing, testing for scheduled projects, and level 
1 testing.  The minutes are posted on the CBS Web page under CAMS News. 
 
The next meeting is being planned. 

Monthly 
Meetings 

15. CFS Data 
Warehouse 
Working 
Group 

Tom Lambird The DW Team developed a set of subject area interview questions and is reviewing them prior 
to sending this information request to Bureau representatives.  This data will be used to 
benchmark the current DW applications and to develop a strategy for the future. 

Monthly 
Meetings 

16. User 
Communicati
on/Scheduling 
Working 
Group: 

Patricia 
Jackson 

Staff held the CBS Bureau Communications/Scheduling Kick-Off Meeting on November 9th.  
The group has met monthly.  The major topics have included the status of projects and ARs, 
the potential impact of processing ARs after CCR is delivered and before it is placed in 
production, promoting code to production and the concept of defining the contractual rework 
period, the maintenance release, and the approach for incorporating the GUI standards while 
working on level 2 ARs. 

Monthly 
meetings and on-
going 
communication 
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The next meeting is scheduled for Feb 9, 2005.  The group is working toward finalizing the 
CBS Master Scheduling Plan which will also include the Bureaus implementation dates.  The 
other major topic is the version of code that each Bureau has in their production environment 
and, the CSC Supported code version.   
 
The minutes are posted on the CBS Web page under CAMS News. 

17. Mass Changes 
Analysis  
Working 
Group 

John Sansing A scoping meeting was held on January 12, 2005, with the bureaus and the initial strategy was 
agreed to.  The requirements phase of this project will begin in February with a project team 
kick-off meeting. 
 
The strategy for this project is to create a process for changing values for the fund code 
segment of the ACCS as a pilot effort.  The bureaus have expressed a desire to have this 
capability ready for use in early FY-2006.  The remaining features will be added as a future 
CBS project initiative. 

Kick-off meeting 
Jan 12, 2005. 

18.  Finance 
Business Case 

Paula 
Copeland 
 

The Hackett Company conducted training on the Finance and Finance ROI (systems 
tool) on January 6, 2005.   NOAA, NIST and Census completed the survey tools that 
will be used to gather metric and benchmark data.  The Hackett Group, a subsidiary of 
Answerthink, is considered one of the world's foremost best practices benchmarking 
firms with a comprehensive database that includes more than 2400 companies that 
have participated in Hackett studies over the past twelve years. Metrics are a critical 
component within the Finance Business Case and OFM will be working closely with 
the Bureaus to ensure that data is collected consistently throughout Commerce.  
Hackett representatives have begun the scrub process on the survey data and will 
compare this to the industry data by the end of the month.   

Report due by 
May 

 
 


